COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2019

ESTI MATE SUMVARY 17: 23: 36
CONTI D C20949 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20949- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.5 DAYS TI ME ALLOW 131 WORK DAYS
Us285, MP 171.3 TO MP 190.0 PERCENT TIME:  60.69 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. NH2854- 139
US285 PASSI NG LANES AND OVERLAY
NAME OF ROAD:
PRQJECT COUNTI ES: PARK
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PER OD ENDI NG 09/ 17/ 2019 DATE TIME STARTED 12/12/2018
14802 W 44th AVENUE DATE LET 11/ 01/ 2018 DATE WORK BEGAN  03/13/2019
DATE AWARDED 11/ 15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/11/2018 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 12/12/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 11,979, 274.13 PARTI Cl PATI NG $ 9, 569, 581. 13 $ 3,523, 440. 87
AWARD PRQIJECT AMT: $ 11,223, 247.57 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 79. 88% TOTAL EARNI NGS 9,569, 581. 13 3,523, 440. 87
FUNDS AVAI LABLE: $ 2,409, 693.00 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 569, 581. 13 3, 523, 440. 87
TOTAL CLAI M5 $ 0.00 RETAI NAGE -168, 348. 71 -12,314.50
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9, 401, 232. 42 3,511, 126. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 9, 401, 232. 42 3,511, 126. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,511, 126. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00015

0015

202- 00035

0020

202- 00090

0025

202- 00220

0030

202- 00240

0031

202- 00240

0035

202- 01130

0036

202- 01200

0040

202- 01300

0041 202-01300

C20949
20949- BI D
NH2854- 139
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Headwal |

*Renoval of Pipe

*Rermoval of Delineator

*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

Rem Asphal t Mat (Pl ani ng) CMO #002

*Rermoval of Guardrail

Type 3

Rem Tensi oned Cabl e Barrier CMO #002

*Reroval

of End Anchorage

Rem End Anchorage CMO #2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
6, 867. 20000
15. 000
EACH
2, 132. 58000
180. 000
LF
56. 69000
754. 000
EACH
2. 08000
18, 265. 000
5%
3.17000
346, 716. 000
5%
1. 96000
3, 774. 800
5%
1. 96000
2, 063. 000
LF
4. 18000
764. 000
LF
3. 50000
7.000
EACH
156. 84000
2. 000
EACH

156. 84000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0.500
1. 000

15. 000
0. 000
15. 000

74.000
69. 800
143. 800

38. 000
56. 000
94. 000

9, 000. 000
9, 209. 500
18, 209. 500

283, 182. 910
34, 795. 300
317,978. 210

3,774.800
0. 000
3,774.800

0. 000
2,063. 000
2, 063. 000

0. 000
764. 000
764.000

0. 000
7.000
7.000

0. 000
2.000
2.000
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ESTI MATE RUN 09/ 17/ 2019

3,433

3, 956

116.

29, 194

68, 198

8,623

2,674

1, 097.

313.

60

.00

96

12

79

.00

34

00

88

17:23: 36

AMOUNT

6, 867

31,988

8, 152

195.

57,724

623, 237

7,398

8,623

2,674

1, 097.

313.

20

70

02

52

12

29

61

34

00

88

68



CONTI D

ROADWAY

CAT NO0200

0045 202- 04002

0050 203-00060

0051 203-00060

0052 203-00060

0055 203-01500

0060 203-01550

0065 203-01594

0070 203-01597

0075 203-01622

0080 207-00205

0081 207-00205

C20949
20949-BID
NH2854- 139
| TEM
DESCRI PTI ON

Clean Cul vert

*Enmbankment Material (Conplete In Place)

Enb Matl (CIP) CMD #002

Enb Matl (CIP) Additional Enbanknment for Stabilization

Bl adi ng

Dozi ng

Conbi nati on Loader

Pot hol i ng

Sweeping (Wth Pickup Broom

*Topsoi |

Topsoi | CMO #002

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
EACH
2, 080. 97000
25, 242. 000
cy
18. 99000
0. 000
cy
18. 99000
0. 000
cy
18. 99000
50. 000
HOUR
150. 87000
50. 000
HOUR
208. 10000
20. 000
HOUR
93. 64000
40. 000
HOUR
230. 65000
50. 000
HOUR
256. 28000
5, 896. 000
cy
7. 49000
0. 000
cy

7.49000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16, 534. 400
8,562. 000
25, 096. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 17/ 2019

162, 592

.00

38

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:23: 36

AMOUNT

476, 580

230.

.00

64

.00

.00

.00

.00

.00

65

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0085 208-00002

0090

208- 00020

0095

208- 00035

0100

208- 00045

0105

208- 00070

0110

208- 00071

0115

208- 00103

0120

208- 00105

0125

208- 00107

0130

208- 00207

0135 208-00300

C20949
20949-BID
NH2854- 139
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

*Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal

Renoval

and Di sposal

of Trash

Renoval

*Er osi on Control

Management

Tenporary Bermns

of Sedi nent

of Sedi ment

(Labor)

(Equi prent)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 051. 000
LF
4. 86000
36, 965. 000
LF
1. 46000
40. 000
LF
10. 98000
1. 000
EACH
1, 040. 48000
4. 000
EACH
1, 777. 54000
150. 000
cy
47. 05000
50. 000
HOUR
57. 51000
50. 000
HOUR
78. 42000
80. 000
HOUR
71. 10000
150. 000
DAY
167. 30000
350. 000
LF

6. 27000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
240. 000
. 000

16, 450. 000
16, 100. 000
32, 550. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

47.000
30. 000
77.000

0. 000
0. 000
0. 000
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1,166

23,506

1,777

5,019

40

00

.00

.00

54

.00

.00

.00

.00

00

.00

17:23: 36

AMOUNT

5,107

47,523

1,040

5,332

12,882

86

00

.00

48

62

.00

.00

.00

.00

10

.00



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20949- BI D ESTI MATE RUN 09/ 17/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0004 17: 23: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
312. 15000 0. 000 0. 00
0145 210-01000 *Reset Fence 1, 600. 000 0. 000
LF 0. 000 0. 00
5. 64000 0. 000 0. 00
0150 212- 00006 *Seedi ng (Native) 19. 600 0. 000
ACRE 0. 000 0. 00
851. 65000 0. 000 0. 00
0151 212-00006 Seedi ng (Native) CMO #002 0. 000 0. 000
ACRE 0. 000 0. 00
851. 65000 0. 000 0. 00
0155 212- 00032 *Soi | Condi tioning 19. 600 0. 000
ACRE 0. 000 0. 00
3,872.42000 0. 000 0. 00
0156 212-00032 Soi | Conditioni ng CMO #002 0. 000 0. 000
ACRE 0. 000 0. 00
3,872.42000 0. 000 0. 00
0160 213-00002 *Mil ching (Weed Free Hay) 19. 400 0. 000
ACRE 0. 000 0. 00
658. 73000 0. 000 0. 00
0165 213-00061 *Mul ch Tackifier 3, 900. 000 0. 000
LB 0. 000 0. 00
2.61000 0. 000 0. 00
0170 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 022. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 50000 0. 000 0. 00
0171 216-00201 Soil Reten Blanket (S-C(BioD d 1) 1) CMO #002 0. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0175 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00

102. 51000 0. 000 0. 00



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20949- BI D ESTI MATE RUN 09/ 17/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0004 17: 23: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0180 240-00020  Netting 214. 000 0. 000
SY 0. 000 0. 00
10. 25000 0. 000 0. 00
0185 304- 06007 *Aggregat e Base Course (Cl ass 6) 24,821.000 13, 646. 540
cY 11, 174. 460 320, 595. 26
28. 69000 24,821. 000 712,114. 49
0186 304-06007 ABC (CL 6) Additional Class 6 for Enbankment 0. 000 0. 000
Stabi | ization
cY 0. 000 0. 00
28. 69000 0. 000 0. 00
0190 304-08000 Aggregat e Base Course (Shoulder Material) 5, 033. 000 1,928.170
TON 1, 688. 410 34, 747. 48
20. 58000 3,616. 580 74,429.22
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
170. 13000 0. 000 0. 00
0200 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 75, 718. 000 39, 824. 530
TON 29,910.860 2, 249, 296. 67
75. 20000 69, 735. 390 5,244, 101. 33
0201 403-34721 HMA (G SX) (75) (PG 58-28) CMO #002 519. 040 519. 040
TON 0. 000 0. 00
75.20000 519. 040 39, 031. 81
0205 411-10255 Enul sified Asphalt (S| ow Setting) 24, 359. 000 15, 633. 690
GAL 3, 954. 910 12,181.12
3.08000 19, 588. 600 60, 332. 89
0206 411-10255 Emul Asph (SS) CMO #002 189. 000 189. 000
GAL 0. 000 0. 00
3. 08000 189. 000 582.12
0210 601-01000 *Concrete Class B 11. 000 2.500
cY -0.100 -145. 67
1, 456. 68000 2.400 3,496. 03
0215 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 50. 000 24. 000
LF 16. 000 1,548.32

96. 77000 40. 000 3,870. 80



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

603- 01245

603- 01305

603- 05024

603- 05030

603-10180

603-10240

603- 10300

603-30018

603- 30024

603- 30030

606- 00301

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

C20949
20949-BI D
NH2854- 139
| TEM

DESCRI PTI ON
*24 Inch Reinforced Concrete Pipe (Conplete In Place)
*30 Inch Reinforced Concrete Pipe (Conplete In Place)
*24 Inch Reinforced Concrete End Section
*30 Inch Reinforced Concrete End Section
*18 Inch Corrugated Steel Pipe
*24 Inch Corrugated Steel Pipe
*30 Inch Corrugated Steel Pipe
*18 Inch Steel End Section
*24 Inch Steel End Section
*30 Inch Steel End Section
*Q@uardrail Type 3 (6-3 Post Spacing) (M3S 31")

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
240. 000
LF
114. 62000
128. 000
LF
156. 70000
10. 000
EACH
2, 135. 07000
5. 000
EACH
2, 397. 28000
32.000
LF
92. 64000
72.900
LF
111. 87000
26. 000
LF
138. 84000
3. 000
EACH
1, 585. 70000
5. 000
EACH
1, 723. 04000
3. 000
EACH
1, 985. 24000
2, 575. 000
LF

27.71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
69. 000
. 000

64. 000
40. 000
104. 000

7.000
3. 000
10. 000

4. 000
1. 000
5. 000

5. 000
25. 600
30. 600

0. 000
72.900
72.900

0. 000
26. 000
26. 000

1. 000
0. 000
1.000

0. 000
5. 000
5. 000

1. 000
2.000
3. 000

0. 000
. 000
. 000
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7,908

6, 268

6, 405

2,397

2,371.

8, 155

3, 609

8,615

3,970

23,553

78

00

21

28

58

32

84

.00

20

48

50

17:23: 36

AMOUNT

26, 247

16, 296

21, 350

11, 986

2,834

8, 155

3,609

1,585

8, 615

5, 955

23,553

98

80

70

40

78

32

84

70

20

72

50



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20949- BI D ESTI MATE RUN 09/ 17/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0004 17: 23: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0271 606-00301 Gdrail Ty 3 (6-3) CMO #002 700. 000 0. 000
LF 700. 000 19, 992. 00
28. 56000 700. 000 19, 992. 00
0275 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 3. 000 7,685. 22
2,561. 74000 3.000 7,685.22
0280 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 855. 96000 0. 000 0. 00
0285 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 855. 96000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 7.000 0. 000
EACH 6. 000 18, 507. 30
3, 084. 55000 6. 000 18, 507. 30
0291 606-02003 End Anchor (Nonflared) CMO #002 1. 000 0. 000
EACH 1. 000 3,084.55
3, 084. 55000 1.000 3,084.55
0295 606-02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 1. 000 3,084.55
3, 084. 55000 1. 000 3,084.55
0296 606- 02005 End Anchor (Flared) CMO #002 1. 000 0. 000
EACH 1. 000 3, 084.55
3, 084. 55000 1. 000 3,084.55
0300 607-11580  *Fence (Tenporary) 1, 620. 000 1, 620. 000
LF 0. 000 0. 00
5. 64000 1, 620. 000 9, 136. 80
0305 612-00001  *Delineator (Type I) 625. 000 0. 000
EACH 0. 000 0. 00
15. 61000 0. 000 0. 00
0310 612-00002  *Delineator (Type II) 159. 000 0. 000
EACH 0. 000 0. 00

16. 65000 0. 000 0. 00



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20949- BI D ESTI MATE RUN 09/ 17/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0004 17: 23: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 612-00003  *Delineator (Type II1) 103. 000 0. 000
EACH 0. 000 0. 00
18. 73000 0. 000 0. 00
0320 614-00012 *Sign Panel (Class Il) 109. 000 0. 000
SF 0. 000 0. 00
19. 25000 0. 000 0. 00
0325 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
296. 54000 0. 000 0. 00
0330 614-80385 *Runbl e Strip (Centerline) 85, 459. 000 0. 000
LF 70, 459. 000 7,045. 90
0.10000 70, 459. 000 7,045.90
0335 625-00000 *Construction Surveying 1. 000 0.375
LS 0. 150 13, 646. 75
90, 978. 33000 0. 525 47,763. 62
0340 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
845, 000. 00000 1. 000 845, 000. 00
0345 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) (Special) 1, 288. 000 0. 000
GAL 0. 000 0. 00
98. 85000 0. 000 0. 00
0350 627-00011 *Pavement Mar ki ng Paint (Waterborne) 3, 863. 000 2,401.930
GAL 570. 000 18, 981. 00
33. 30000 2,971.930 98, 965. 27
0351 627-00011 Pvnt Mg Paint (Waterborne) CMO #002 69. 000 69. 000
GAL 0. 000 0.00
33. 30000 69. 000 2,297.70
0355 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 3, 091. 000 0. 000
SF 0. 000 0. 00
14. 57000 0. 000 0. 00
0360 627-30405 *Prefornmed Thernopl astic Pavement MarKking 729. 000 0. 000
(Vord-Symbol) SF 0.000 0.00

21.85000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0365 627-30410

0370

630- 00000

0375

630- 00001

0380

630- 00007

0385

630- 00012

0390

630- 00031

0395

630- 00040

0400

630- 00041

0405

630- 80001

0410

630- 80336

0415 630-80341

C20949
20949-BID
NH2854- 139
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Courtesy Patrol

Traffic Incident

Managenment Pl an Devel opnent

Traffic Incident

Managenent Pl an | npl enentation

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
64. 000
SF
12. 49000
10, 000. 000
HOUR
24. 57000
2, 000. 000
HOUR
37. 64000
64. 000
DAY
203. 89000
140. 000
DAY
679. 65000
600. 000
HOUR
76. 88000
1. 000
LS
5, 125. 54000
8. 000
MON
4,510. 47000
8. 000
EACH
1, 150. 17000
4. 000
EACH
209. 12000
65. 000
EACH

31.37000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,612. 250
1,093

3, 705.

500
750

0. 000
11. 000
11. 000

46. 000
12. 000
58. 000

37. 000
30. 000
67. 000

. 250
302.
449.

300
550

0.500
0. 400
0. 900

1.290
2.247
3. 537

2.000
1. 600
3. 600

2.000
1.600
3. 600

32.500
26. 000
58. 500
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26, 867

414

2,446

20, 389

23, 240

2,050

10, 135

1,840

334.

815

.00

30

68

50

82

22

03

27

17:23: 36

AMOUNT

91, 050

414

11, 825

45, 536

34, 561.

4,612

15, 953

4,140

752.

1,835

.00

28

04

62

55

40

99

53

61

83

15



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20949- BI D ESTI MATE RUN 09/ 17/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0004 17: 23: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 630-80342 *Construction Traffic Sign (Panel Size B) 168. 000 84.000
EACH 67. 200 2,810. 30
41. 82000 151. 200 6, 323. 18
0425 630-80344  *Construction Traffic Sign (Special) 144. 000 72.000
SF 57. 600 1, 144.51
19. 87000 129. 600 2,575. 15
0430 630-80348 *Construction Information Sign 6. 000 2.000
EACH 1.600 66. 91
41. 82000 3. 600 150. 55
0435 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 2.000 27,729.58
13, 864. 79000 4.500 62, 391. 56
0440 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 400 1, 365. 15
3,412. 87000 0. 900 3,071.58
0445 630-80360  *Drum Channel i zi ng Device 190. 000 55. 000
EACH 116. 000 3,638.92
31. 37000 171. 000 5, 364. 27
0450 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 33. 000 16. 500
EACH 13. 200 483. 12
36. 60000 29.700 1, 087.02
0451 630-80367 Port Traf Speed Mnitor CMO #005 2.000 0. 000
EACH 1. 800 4,761. 00
2, 645. 00000 1.800 4,761.00
0455 630-80370 *Concrete Barrier (Tenporary) 16, 200. 000 8, 100. 000
LF 6, 480. 000 225, 828. 00
34. 85000 14, 580. 000 508, 113. 00
0460 630-80371 Reset Concrete Barrier (Tenporary) 16, 200. 000 0. 000
LF 14, 472. 000 44,573.76
3. 08000 14,472. 000 44,573.76
0465 630-80380 *Traffic Cone (36 Inch) 800. 000 200. 000
EACH 160. 000 502. 40

3. 14000 360. 000 1, 130. 40



CONTI D

CAT NO0200

0470

0475

0480

0485

0490

0495

0500

0505

0510

0515

0520

630- 80511

630- 85011

630- 85041

700- 70010

700- 70011

700- 70016

700- 70018

700- 70019

700- 70023

700- 70025

700- 70031

C20949
20949-BID
NH2854- 139
| TEM
DESCRI PTI ON

ROADWAY

*Mbbi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/' A Interim Surface Repair

DAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

2,497.16000

266. 000

115. 02000

40. 000

365. 96000

100, 000. 000

1. 00000

10, 000. 000

1. 00000

35, 000. 000

1. 00000

181, 000. 000

1. 00000

100, 000. 000

1. 00000

19, 200. 000

1. 00000

175, 000. 000

1. 00000

30, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

69. 000
170. 400
239. 400

3. 000
6. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-37,626. 840
-17, 668. 310
- 55, 295. 150

0. 000
0. 000
0. 000

25, 540. 020
5, 782. 940
31, 322. 960

9, 980. 000
9, 220. 000
19, 200. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 17/ 2019

19, 599

2,195

-17, 668.

5,782

9, 220

.00

41

76

.00

.00

31

.00

94

00

.00

.00

17:23: 36

AMOUNT

27,535

3,293

- 55, 295.

31, 322

19, 200

.00

79

64

.00

.00

15

.00

96

00

.00

.00



CONTI D:

CAT NO0200

0521 700-70034

0525 700-70380

CAT NO0300

0530 202-00503

0535 210-00520

CAT NO0400

0540 620-00002

0545 620-00012

0550 620-00015

0555 620- 00020

C20949
20949-BI D
NH2854- 139
| TEM
DESCRI PTI ON
ROADWAY
F/ A Force Account - Enmbanknent Stabilization

F/ A Erosion Control

Str. G13-G

*Renmoval of Portions of Present Structure

*Rebuil d Portions of Present Structure

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Fi el d Laboratory (State Furnished)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
CAT 0200
1. 000
sy
8, 323. 88000
1. 000
sy
9, 884. 60000
CAT 0300  CURRENT AMT $
1. 000
EACH
25, 627. 70000
1. 000
EACH
20, 502. 16000
1. 000
EACH
15, 376. 62000
2.000
EACH
5, 125. 54000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

88 $ 9,507, 049.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18, 208.48 $

0.700
0. 100
0. 800

0. 700
0. 100
0. 800

1. 000
0. 000
1. 000

2.000
0. 000
2.000

87 $ 9,569, 581.

Page 13

ESTI MATE RUN 09/ 17/ 2019

CURRENT AMT $11, 889,308.09$ 3,518, 827.

2,562.

2, 050.

CURRENT AMT $11, 979, 274. 13 $ 3, 523, 440.

.00
0

.00
0.
00$ 0

77
20, 502.

22
16, 401.

00
15, 376.

00
10, 251.
99 % 62, 531

17:23: 36
CUMULATI VE
AMOUNT
.00
0. 00
.00
0. 00

.00

16

73

62



